

**GOVERNMENT OF ANDHRA PRADESH**  
**ABSTRACT**

Major Irrigation - I & CAD Department -" Construction of new Annampally Aqueduct across Vridha Gouthami River in Annampally(V) Limits in Godavari Central Delta of E.G. District - Entrustment of work on selection basis to M/S. MAYTAS INFRA LIMITED at their quoted value of Rs. 23,80,73,915/- - which is 67.65% excess over ECV of Rs. 14,20,03,390/- -permission -Accorded - Orders - Issued.

**IRRIGATION &CAD(Maj.Irr.VII(1)DEPARTMENT**

**G.O.Rt.No.461**

**Dated:4-6-2008**

Read:-

From Sri K.Ashok Kumar, M.Tech.Commr.COT, BRK  
Bhavan, Hyd.Lr.No.CoT/EE1/DEE1/TS/selection/2008,  
Dt.16-4-2008.

**ORDER:-**

@@@

In the letter read above, the Commissioner, Commissionerate of Tenders submitted the minutes of the Committee meeting held on 10-4-2008 and requested to issue suitable orders in the matter. The ENC(I) ,I&CAD Dept., reported that the existing Annampally Aqueduct across Vrudha Gowthami river is in dilapidated condition and proposed to replace the existing aqueduct by constructing a new aqueduct . The proposals were accepted by the Govt.. and administrative approval for Rs. 14.00 Crores was accorded vide G.O.Ms.No. 10,I&CAD(PW-Maj.Irr.VII) Department.dated. 11/1/2007. The tenders were called for on e-procurement platform and a single tender of M/s. Nagabhushanam & Company,Hyderabad. With 4.99% excess over ECV was received. The Commissioner of Tenders rejected the tenders stating that the experience put up by the firm is not complied with the similar work.

2. The estimate was later revised with SSR 2007-08 and revised administrative approval was accorded in G.O.Rt.No. 705,I&CAD Dept. dated. 24/9/07 for Rs. 15.71 Crores. Tenders were again called vide T.N.No. 31/07-08 dt. 24/11/2007 and T.No. 43/07—8 dt. 28.12.07 vide T.No. 51/07-08 dt. 8/1/2008 and there was no response for third call also.

3. He has further stated that as per para 14(ii) (b) of G.O.Ms.No. 94, I&CAD(PW.COD)Dept.dt.1/7/2003,the works Costing above Rs.1.Crore the Committee consisting of the COT and the the Engineer-in-Chief(I) will recommend and award the work on selection basis. Accordingly he informed that the following five reputed firms were

//2//

addressed to submit sealed quotations keeping the last date as 12/3/2008.

- i . M/s.VNG L&T ECC Division, Madhapur, Hyderabad.
- ii. M/s. Nagarjuna Construction Co.Ltd.,Panjagutta,Hyd.
  - A. M/s.Hindustan Engineers Syndicate Infra Ltd.,Rajhundry.
  - B. M/s.MaytasInfra Ltd.,Begumpet,Hyd.
  - C. M/s Navayuga Engineering Co.Ltd.,Jubilee Hills.,Hyd.

4. In response to the above a single quotation from M/s.Maytas infra Ltd., was received with their quoted value for the above work is Rs.23,80,73,915/-against the estimated contract value (ECV) of Rs. 14,20,03,390/- which is 65% excess over ECV.

5. However the Engineer-in-Chief(I) has recommended to consider the quotation of M/s.Maytas Infra Ltd., for Rs. 23,80,73,915 and informed that the excess over the ECV after loading the items indicated below and which are not included in the estimate will be 18.17% as detailed below:

- (i) Estimate cost of formation of coffer dam after deducting service roads and formation of islands. : Rs. 2,27,56,000
- (ii) Variation in cost of steel Rs. 18.76 Lakhs.
- (iii) Labour importation at 10%. Rs. 50.00 Lakhs.
- (iv) Cost of fuel and lubricants towards dewatering with 10 No. of 25 HP pumps for 18 months.  
Rs.274.43 Lakhs.
- (V) 1% cess towards welfare of building workers on quoted rate  
Rs.23.81 lakhs.

Total value of loaded items Rs.594.56 lakhs.

ECV	Rs. 1420.00lakhs
ECV after loading	Rs. 2014.56
Quoted price	Rs. 2380.74 lakhs.
%excess over ECV after loading	=18.17%
	<u>Contd..3..</u>

//3//

6. Government after careful consideration of the proposal hereby accepts the proposal of the Commissioner, Commissionerate of Tenders and permits him to award the work " Construction of new Annampally Aqueduct across Vridha Gouthami river in Annampally (v) Limits in Godavari Central Delta of East Godavari District to M/s. MAYTAS INFRA LTD., at their quoted value of Rs. 23,80,73,915 which is 67.65% excess over ECV of Rs.14,20,03,390 and 18.17% excess over ECV after loading the item not covered in the estimate.

7. This order issues with the concurrence of the Finance (W&P) Department vide their U.O.No.2347/F7(A1)/08-1, Dt.28-5-2008.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SUTIRTHA BHATTACHARYA,  
SECRETARY TO GOVERNMENT (PROJECTS).

To  
The Engineer-in-Chief(I) , Hyderabad.  
The Commissioner, Commissinerate of Tenders, Hyderabad.  
The Director of Works Accounts,Hyderabad.  
Copy to the Finance (Works &Projects) Department.  
Sf/Sc.

//FORWARDED BY ORDER//

SECTION OFFICER.